
Task Description

Requested

Grant

Fund Cost Share Total Costs

Source of

Local

Funding

Pre‐Construction Activities

1.1 Finalize Well Locations ID4

1.2 Public Notice & Drilling Contractor Selection 22,500$            22,500$               ID4

1.3 Permitting Process 3,000$                 3,000$                

Drilling, Well Construction, and Development ‐$                      

2.1 Mobilization 33,000$               33,000$              

2.2 Test Hole 100,050$             100,050$            

2.3 Geophysical Logging 11,700$               11,700$              

2.4 F & 16" Nominal Casing 23,352$               23,352$              

2.5 F & I 6" Nominal Screen 5,460$                 5,460$                

2.6 F & I Filter Pack 1,290$                 1,290$                

2.7 Bentonite Seals x 2/Well 720$                     720$                    

2.8 F & I Concrete Sanitary Seal 27,113$               27,113$              

2.9 Air‐Lift Development 4,800$                 4,800$                

2.10 Development Pump 4,800$                 4,800$                

2.11 Concrete Apron 1,350$                 1,350$                

2.12 Standpipe Security and Bollards 2,250$                 2,250$                

2.13 Contingency 11,250$               11,250$              

2.14 Engineering and Legal 19,865$               19,865$              

Analytical Testing and Evaluation

3.1 2,000$               2,000$                 ID4

Reporting

4.1 500$                   500$                     ID4

Grand Total 250,000$              25,000$             275,000$             

Comments:

Kern County Water Agency ‐ Improvement District No. 4

A 4.5 percent contingency was added to Task 2 to account for any unforeseen events that may occur during

construction that would affect the cost.  Engineering fees equal to eight percent of the construction costs were included in 

Task 2 for project management.
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